

## SITUATIA ACCESULUI LA SNT LA 31.07.2011

## 2005

Nr.crt	Solicitant	Loc de consum	Nr. inregistrare	Acord acces				Contract racordare	Proiectare	Licitatie	Executie	Receptie	Observatii
				Nr. / data	Q(Nmc/h) / p(bar)	Ø (in)	L (m)						
1	DISTRIGAZ NORD	Cartier Gradiste-Arad	7186 / 15.07.05	12591/2 / 07.12.2007	5000 / 40	6"	100	150 / 05.12.2008	x	x			lipsa AC

## 2006

2	DISTRIGAZ SUD	Parc ind. Craiova	01.06.2006	11293 / 12.10.2006	10000 / 25	6"	150	103 / 14.11.2007	x	x			lipsa AC
3	DISTRIGAZ SUD	Slatioara-Olt	5958 / 05.06.2006	3615 / 27.03.07	2200 / 25	5"	3920	-	x	x	x	4 / 25.01.2011	preluare

## 2007

4	Complex Energetic Craiova	Sucursala Electrocentr. Craiova II	18476 / 03.12.2007	1790/1 / 23.08.2010	58000 / 40	20"	20	201 / 28.01.2011	x				
---	---------------------------	------------------------------------	--------------------	---------------------	------------	-----	----	------------------	---	--	--	--	--

## 2008

5	DISTRIGAZ SUD	SRMP Fieni	24602 / 22.09.2008	24602 / 22.10.2008	10000 / 40	-	-	146 / 12.01.2009	-	-	-	-	contract reziliat
---	---------------	------------	--------------------	--------------------	------------	---	---	------------------	---	---	---	---	-------------------

## 2009

6	E.ON GAZ	Mosnita Noua, Timis	3298 / 11.02.2009	3298/2 / 15.10.2009	4500 / 40	6"	50	194 / 06.12.2010	x	x	x	35 / 27.07.2011	executat
7	DISTRIGAZ SUD	Magura, Valcea	3617 / 17.02.2009	3617/2 / 17.03.2010	2000 / 40	4"	10	-	-	-	-	-	acord expirat
8	TERMO ELECTRICA	CET Chiscani, Braila	5576 / 10.03.2009	6960/3 / 14.01.2010	75000 / 40	20"	1500	160 / 02.02.2010	x	x	x	21 / 24.05.2011	executat
9	DISTRIGAZ SUD	Bobicesti, Olt	7562 / 31.03.2009	7562 / 23.04.2009	2500 / 40	-	-	155 / 22.03.2010	x	x	x	3 / 26.01.2011	executat
10	MEGA CONSTRUCT	Mangalia, Saturn, Venus	9790 / 24.04.2009	9790/1 / 19.10.2009	10000 / 50	-	-	168 / 20.10.2009	x	x	x		in executie
11	MEGA CONSTRUCT	Ulmi, Cascioarele-Giurgiu	9793 / 24.04.2009	9793/1 / 02.06.2009	5000 / 40	8"	5000	169 / 20.10.2009	x				lipsa acord teren
12	GAZ VEST	Carani, Timis	12914 / 28.05.2009	12914/1 / 01.06.2010	3500 / 40	4"	15	206 / 28.02.2011	x	x	x		in executie
13	E.ON GAZ	Racaciuni, Bacau	17913 / 23.07.2009	17913/1 / 10.06.2010	3200 / 40	4"	1500	x					
14	E.ON GAZ	Salcioara, Banca, Vs	19291 / 10.08.2009	19291 / 08.10.2009	1400 / 40	4"	60	186 / 06.07.2010	x	x	x	16 / 16.03.2011	executat
15	GAZ SUD	Cernica, Ilfov	DD2874 / 28.08.2009	21517 / 08.10.2009	3000 / 40	6"	100	180 / 30.03.2010	x	x	x	36 / 29.07.2011	executat
16	OLTCHIM	OLTCHIM, Ramnicu Valcea	22054 / 05.09.2009	22054/1 / 30.08.2010	16000 / 40	16"	1100						
17	ISOVOLTA Bucuresti	ISOVOLTA, Bucuresti	23594 / 02.10.2009	DD 2316 / 16.08.2010	2500 / 40	-	-						marire capacitate
18	CET Govora	CET Govora, Valcea	26122 / 29.10.2009	26122 / 07.11.2009	66000 / 40	16"	1100	170 / 04.02.2010	x	x	x	2 / 25.01.2011	executat
19	AMARAD	Crasna, Salaj	DD 3534 / 10.11.2009	423/1 / 08.01.2010	1200 / 40	-	-	181 / 07.04.2010	x	x	x	1 / 13.01.2011	executat
20	HARGHITA GAZ	Toplita, Harghita	DD 3697 / 25.11.2009	3697/1 / 08.07.2010	2000 / 25	4"	5	-	-	-	-	-	acord expirat

## 2010

Nr.crt	Solicitant	Loc de consum	Nr. inregistrare	Acord acces			Contract racordare	Proiectare	Licitatie	Executie	Receptie	Observatii	
				Nr. / data	Q(Nmc/h) / p(bar)	Ø (in)							L (m)
21	<b>CORDUN GAZ</b>	Horia, NT	DD 148 / 18.01.2010	DD 1296 / 19.01.2010	650 / 40	4"	20	183 / 28.04.2010	x	x	x	19 / 05.04.2011	executat
22	<b>TEHNOLOGIC RADION</b>	Poiana Lacului, AG	DD 3300 / 12.02.2010	3300 / 03.03.2010	3000 / 40	4"	15	185 / 05.05.2010	x	x	x	14 / 09.03.2011	executat
23	<b>TEHNOLOGIC RADION</b>	Oarja, AG	DD 3301 / 12.02.2010	3301 / 01.03.2010	3000 / 40	10"	4500	189 / 25.08.2010	x	x	x	34 / 21.07.2011	executat
24	<b>TEHNOLOGIC RADION</b>	Budeasa, AG	DD 3302 / 12.02.2010	3302 / 01.03.2010	3000 / 40	4"	15	184 / 05.05.2010	x	x	x	13 / 09.03.2011	executat
25	<b>E.ON GAZ</b>	CDI-Miercurea Sibiului II	DD 4139 / 22.02.2010	4139 / 05.03.2010	2100 / 40	-	-	194 / 06.12.2010	x	x			
26	<b>E.ON GAZ</b>	Eremitu, MS	4983 / 02.03.2010	DD 4983 / 02.03.2010	900 / 25	4"	20000	-	-	-	-	-	acord expirat
27	<b>ELCEN Bucuresti</b>	CET Bucuresti Vest	DD 1089 / 08.04.2010	1089 / 07.06.2010	95.000 / 40	20"	360	-	-	-	-	-	acord expirat
28	<b>E.ON GAZ</b>	Santioana, MS	9380 / 22.04.2010	9380 / 19.05.2010	2200 / 40	-	-	-	-	-	-	-	acord expirat
29	<b>HOLROM, Vetis, SM</b>	HOLROM, Vetis, SM	8067 / 08.04.2010	8067 / 29.04.2010	80000 / 50	16"	11000						
30	<b>GA PRO CO</b>	GAPROCO, Savinesti, NT	5585 / 31.05.2010	13615/1 / 11.06.2011	7500 / 40	6"	20						
31	<b>DISTRIGAZ VEST</b>	TRANSILV. GENERAL IMP.-EXP.-Pantasesti, BH	DD 1766 / 07.06.2010	DD 1767 / 15.06.2010	5500 / 40	8"	1100	-	-	-	-	-	acord expirat
32	<b>DISTRIGAZ VEST</b>	TRANSILV. GENERAL IMP.-EXP.-Steii, BH	DD 1767 / 07.06.2010	DD 1766/1 / 08.10.2010	1500 / 40	6"	500						
33	<b>PRISMA SERV</b>	Patrauti, SV	DD 1780 / 08.06.2010	DD 1780 / 10.06.2010	1200 / 40	4"	1300	-	-	-	-	-	acord expirat
34	<b>ZAHAR Ludus</b>	ZAHAR Ludus, MS	DD 1816 / 10.06.2010	DD 1816/1 / 10.06.2010	11.000 / 25	6"	20	190 / 12.11.2010	x	x			
35	<b>SAFIR Vaslui</b>	FNC SAFIR Chitcani, VS	13727 / 14.06.2010	13727 / 01.07.2010	1200 / 40	4"	10	187 / 12.07.2010	x	x	x	17 / 16.03.2011	executat
36	<b>ARPECHIM</b>	OLTCHIM, VL	14246 / 18.06.2010	14246 / 12.08.2010	33.000 / 40	20"	200	-	-	-	-	-	acord expirat
37	<b>GAZ SUD</b>	Fierbinti Targ, Ialomita	DD 1985 / 24.06.2010	15013 / 08.07.2010	6000 / 40	10"	3500						
38	<b>Primaria Gura Humorului</b>	Cogenerare Gura Humorului	DD 14985 / 28.06.2010	15410 / 06.07.2010	900 / 40	4"	20	188 / 03.08.2010	x	x	x	18 / 17.03.2011	executat
39	<b>MEGA CONSTRUCT</b>	Sirna, PH	DD 2031 / 29.06.2010	2031 / 07.07.2010	10.000 / 40	8"	1000	192 / 15.11.2010	x	x			
40	<b>EUROSEVEN INDUSTRY</b>	Bolintin Deal, GR	DD 2043 / 30.06.2010	DD 2043 / 08.07.2010	10.000 / 40	-	-	-	-	-	-	-	acord expirat
41	<b>E.ON GAZ</b>	Piatra Neamt III, NT	15410 / 02.07.2010	15410 / 02.07.2010	1000 / 40	4"	20	205 / 28.02.2011	x	x			
42	<b>E.ON GAZ</b>	Pestisu Mare, HD, marire capacitate	15409 / 02.07.2010	15409 / 30.07.2010	6200 / 40	6"	10	191 / 28.10.10	x	x			
43	<b>HARGHITA GAZ</b>	Ditrau, HR	15939 / 08.07.2010	15939 / 08.07.2010	1500 / 25	4"	200	-	-	-	-	-	acord expirat

Nr.crt	Solicitant	Loc de consum	Nr. inregistrare	Acord acces			Contract racordare	Proiectare	Licitatie	Executie	Receptie	Observatii	
				Nr. / data	Q(Nmc/h) / p(bar)	Ø (in)							L (m)
44	HAMMERER ALUMINIUM	Marire capacitate Fabrica aluminiu Santana, AR	DD 2178 / 14.07.2010	DD 2178 / 26.07.2010	2130 / 40	-	-						
45	PETROM DISTRIB. GAZE	COMPET-punct de lucru Calareti	17950 / 02.08.2010	17950 / 02.09.2010	650 / 25	6"	1000	203 / 04.02.2011	x				
46	APOPI & BLUMEN	Marire capacitate Bratuleni-Vorovesti	DD 2517 / 09.08.2010	DD 2517 / 23.08.2010	1800 / 40	-	-	-	-	-	-	acord expirat	
47	E.ON GAZ	Aghiresu-Fabrici, CJ	20122 / 27.08.2010	DD 20122 / 08.10.2010	1027 / 50	6"	15						
48	E.ON GAZ	Carei, SM	20526 / 01.09.2010	20526 / 05.11.2010	6700 / 40	6"	20	197 / 16.12.2010	x				
48	DISTRIGAZ SUD RETELE	Zagna Vadeni, BR	20670 / 03.09.2010	1893 / 14.09.2010	3550 / 40	6"	2550	-	-	-	-	FURNIZOR	
50	SAMMILLS	SAMMILLS, Botiz, SM	23113 / 04.10.2010	DD 23113 / 20.10.2010	2500 / 40	4"	10	202 / 14.03.2011	x				
51	UNICARM	UNICARM, Vetis, SM	23238 / 05.10.2010	DD 23238 / 20.10.2010	3000 / 40	6"	2590						
52	DISTRIGAZ SUD RETELE	SRMP Brasov IV, BV	23684 / 08.10.2010	DD 23684 / 08.10.2010	600 / 25	4"	20	200 / 28.01.2011	x	x			
53	AMROMCO ENERGY	Grup 3 Nadlac, AR	DD 3136 / 11.10.2010	DD 3136 / 11.10.2011	4000 / 63	6"	10	-	-	-	-	FURNIZOR	
54	PRIMARIA Oradea	CET I Vest Oradea, BH	23835 / 11.10.2010									completare documentatie	
55	DISTRIGAZ SUD RETELE	Perisoru, CL	DD 3164 / 12.10.2010	DD 3164 / 12.10.2010	1500 / 40	4"	20	193 / 29.11.2010	x	x	x	15 / 15.03.2011	executat
56	KRONOSPAN SEBES	Sebes, AB	DD 24812 / 20.10.2010										completare documentatie
57	MIRIFIC ENTERPRISE	Chiscani, BR	DD 3238 / 22.10.2010	DD 3238 / 04.11.2010	5000 / 25	6"	2500						
58	PETROM DISTRIB. GAZE	Ciinceni, IF	DD 3262 / 26.10.2010	DD 3262 / 17.11.2010	3000 / 40	-	-	204 / 04.02.2011	x	x	x	20 / 20.04.2011	executat
59	E.ON GAZ	Zalau II, SJ	25585 / 27.10.2010	25585 / 01.11.2010	8000 / 40	-	-	196 / 06.12.2010	x				
60	E.ON GAZ	Livezi, BC	26682 / 08.11.2010	26682 / 09.11.2010	1600 / 40	4"	20	198 / 22.12.2010	x	x			
61	E.ON GAZ	Dumbravita, TM	26680 / 08.11.2010	26680 / 19.11.2010	17500 / 40	12"	7000	199 / 29.12.2010	x				
62	ENERGY BIO CHEMICALS	CAROM Onesti, BC	DD 3465 / 18.11.2010										ANRE
63	PETROM DISTRIB. GAZE	ARL Sasarm, BN	DD 3624 / 17.12.2010	DD 3624 / 07.01.2011	1800 / 25	6"	500	x	x				

## 2011

65	GAZ EST	Marire capacitate SRMP Chitcani, VS	DD 13 / 07.01.2011	DD 13 / 10.01.2011	1400 / 40	-	-						
66	GAZ SUD	Ciulnita, IF	920 / 12.01.2011	921 / 10.02.2011	2500 / 40	-	-	x					
67	PERISMA SERV	Rachiteni, IS	DD 41 / 14.01.2011	DD 41 / 14.01.2011	600 / 40	4"	100	x	x				
68	CEMACON Zalau	CEMACON, Zalau, SJ	1678 / 20.01.2011	-	-	-	-	-	-	-	-	-	REFUZ-teren intravilan
69	HARGHITA GAZ	Izvorul Muresului, HR	DD 114 / 27.01.2011	DD 114 / 01.02.2011	650 / 25	4"	10	-	-	-	-	-	schimbare denumire solicitant
70	TRAKIA AUTO	TRAKIA AUTO, SB	DD 136 / 31.01.2011	DD 3162 / 07.02.2011	400 / 25	-	-	-	-	-	-	-	reconfirmare debit

Nr.crt	Solicitant	Loc de consum	Nr. inregistrare	Acord acces			Contract racordare	Proiectare	Licitatie	Executie	Receptie	Observatii
				Nr. / data	Q(Nmc/h) / p(bar)	Ø (in)						
71	ALPHA METAL	CET Buzau	3437 / 10.02.2011									ANRE
72	ENERGO MECANICA	ENERGO MECANICA Mirsa, SB	3606 / 10.02.2011	DD 465 / 15.03.2011	800 / 25							
73	CPL CONCORDIA	Pericei, SJ	4021 / 15.02.2011	DD 4021 / 04.03.2011	3000 / 40	6"	100	x	x			
74	E.ON GAZ	Cefa, BH	4255 / 17.02.2011									
75	GRUP DEZV. RETELE Bucuresti	Ionesti, VL	4876 / 24.02.2011	DD 4877 / 08.03.2011	650 / 40	6"	150					
76	GAZ SUD	Moieciu, BV	4881 / 24.02.2011	DD 4881 / 04.03.2011	1000 / 40	6"	50	x	x			
77	OMV PETROM	Panou Bradesti, DJ	DD 384 / 04.03.2011	DD 384 / 04.03.2011	16700 / 40	6"	200	x				
78	AMROMCO ENERGY	Gura Sutii, DB	DD 552 / 25.03.2011	DD 10645 / 21.04.2011	12500 / 25	10"	15	-	-	-	-	FURNIZOR
79	DISTRIGAZ SUD RETELE	Cartier ANL Galati, GL	DD 578 / 30.03.2011	DD 10823 / 18.04.2011	650 / 40	4"	20	x	x			
80	GAZ VEST	Tantareni, GJ	9492 / 11.04.2011	9492 / 09.05.2011	2500 / 40	4"	10	x	x			
81	ALUM Tulcea	ALUM Tulcea	DD 665 / 13.04.2011	DD 665 / 02.05.2011	65000 / 40	-	-					marire capacitate
82	E.ON GAZ	Nadlac, AR	DD 10998 / 02.05.2011									completare documentatie
83	TERMOELE. Bucuresti	CET Borzesti, BC	11381 / 04.05.2011									
84	ROMGAZ	Panou Herepea, MS	11841 / 09.05.2011	11841 / 26.05.2011	-	6"	155	-	-	-	-	FURNIZOR
85	DISTRIGAZ SUD RETELE	Statie mixt. Asfalt Rasnov, BV	12727 / 18.05.2011	12727 / 18.05.2011	650 / 25	4"	10	x	x	x		
86	TERMOINVES Bacau	Orbeni, BC	DD 1038 / 09.06.2011	DD 1038 / 09.06.2011	1100 / 40	4"	890					
87	DISTRIGAZ SUD RETELE	Marire capacitate SRMP Dragalina, CL	DD 1090 / 20.06.2011									completare documentatie
88	MEGA CONSTRUCT	Cosereni, IF	DD 1157 / 30.06.2011	18480 / 17.07.2011	1500 / 40	4"	100					
89	MEGA CONSTRUCT	Adunatii Copaceni, GR	DD 1158 / 30.06.2011	18556 / 19.07.2011	3000 / 40	12"	8800					
90	DISTRIGAZ SUD RETELE	Independenta, GL	DD 1180 / 04.07.2011	DD 19553 / 01.08.2011	1150 / 25	-	-					
91	E.ON GAZ	Balaseri, MS	DD 18705 / 20.07.2011	DD 18705 / 26.07.2011	1600 / 40	4"	340					

**Nota:**

- cu "x" s-a notat stadiul in care se afla lucrarea respectiva

Persoane de contact:

**Serviciul Lucrari pentru Terti**

-program cu publicul: luni-vineri, orele 7.30-15.30

-tel:0269 / 803221; e-mail:radu.puflea@transgaz.ro

-fax:0269 / 803417